

PROJECT TEAM CHARTER

Project Name: Northstar Support Deflection MVP

Client: Northstar Retail Co.

Sprint Timeline: 1 Week (5 Days)

1. MISSION & TARGET

Our pod's mission is to build a fully automated **Support Deflection Chatbot** using **Lovable AI** and **Supabase**. The chatbot will serve as a digital shield to instantly handle two high-volume customer inquiries without needing human support agents:

1. **Order Status Tracking:** Pulling real-time shipping milestones from a database.
2. **Returns & Refunds Eligibility:** Automatically verifying if a transaction falls within an approved 30-day window, or routing complex cases to a supervisor.

2. THE 5-MEMBER ROLES & TASK MATRIX

To meet strict procurement audit standards, no single task exceeds a **4-hour limit**, and each has a clear, one-sentence metric for success.

Member 1: Backend Integration (Eric / Ric)

- **Task 1: Setup Backend Chat Link**
 - *Definition of Done:* A live Supabase Edge Function endpoint successfully accepts incoming text strings from Lovable and returns a mock JSON greeting.
- **Task 2: Code Order Lookup Logic**
 - *Definition of Done:* The Supabase Edge Function successfully extracts an incoming order ID, queries the database table, and isolates the matching shipping status.

Member 2: Frontend UI Development

- **Task 3: Build the Chat Window Interface**
 - *Definition of Done:* A functional, scrolling chat bubble component is built in Lovable featuring a text input box and a working send button.
- **Task 4: Dynamic Chat Bubble Integration**
 - *Definition of Done:* The Lovable interface smoothly renders incoming data strings from the backend as alternating user/bot message bubbles.

☐ Member 3: Business Logic & Rules Architecture

- **Task 5: Map Chat Flow Diagram**
 - *Definition of Done:* A finalized flowchart explicitly documents all message routing paths for handling order tracking and refund boundaries.
- **Task 6: Construct Refund Window Rules**
 - *Definition of Done:* The backend logic evaluates a transaction's purchase timestamp against a strict 30-day window and outputs either an "Approved" or "Escalated" flag.

Member 4: Data & State Management

- **Task 7: Build Mock E-commerce Database**
 - *Definition of Done:* A Supabase table is populated with at least 5 rows of sample orders containing varying tracking updates and purchase dates.
- **Task 8: Wire "Escalate to Agent" Screens**
 - *Definition of Done:* The Lovable chat interface correctly switches to a fallback layout or contact message block whenever the backend flags a refund as expired.

□ Member 5: QA Testing & Handoff Documentation

- **Task 9: Run Edge-Case Test Matrix**
 - *Definition of Done:* A shared testing spreadsheet records how the chatbot handles blank inputs, invalid order formats, and expired dates without crashing.
- **Task 10: Author 1-Page Go-Live Note**
 - *Definition of Done:* A finalized 1-page document maps out operational features, known-broken limitations, and handover steps for Northstar's permanent staff.

WORKING AGREEMENTS & AUDIT RULES

To guarantee project approval and release of payment on Day 5, all 5 members strictly pledge to follow these execution rules:

1. Mandatory Code Commits Format

Every single time a team member saves progress or pushes code, the commit message **must** follow this framework. No generic messages like "wip", "fixes", or "working" are allowed:

`type: what changed - why it matters`

- *Example:* `feat: initialize supabase edge function - establishes backend listener for incoming lovable chatbot payloads`

2. Same-Day Status Rule

Team members must mark their tasks as "Done" on the exact calendar day they are completed. Tasks cannot be batched or updated retroactively at the end of the sprint, as timestamps must align with repository history.

3. The 48-Hour Accountability Rule

Consistent, daily velocity is mandatory. If any team member shows zero visible activity or tracking updates for **2 consecutive days**, it triggers an immediate internal group intervention to adjust workloads and protect the team's delivery date.